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Contract ID:

B14449-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0020

Date: 10/08/2014

Page 1 of 15

Pay Period:

Contract Location: Time Allowed: 1029 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 603  Days
Percent Time: 58.60
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: (904)378-7175 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $61,158,833.29 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $35,685,119.96

Percent Complete 38.12%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $61,158,833.29 $58,348,225.02 $35,685,119.96 41.65% $1,514,178.17|

Chief Engineer

09/05/2014
to 09/30/2014



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 2 of 15
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014

Project Number: 0000346 SR 540 - CNST REALIGNMENT

Federal State Project Number:  EDS00-0000-00(346)

Total to Date Prev to Date This Estimate

Participating $18,651,933.94 $17,406,954.39 $1,244,979.55
Non-Participating $4,662,983.72 $4,351,738.80 $311,244.92
Total Earnings $23,314,917.66 $21,758,693.19 $1,556,224.47
Stockpiled Materials $2,158,795.67 $2,200,841.97 ($42,046.30)
Gross Earnings $25,473,713.33 $23,959,535.16 $1,514,178.17
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $25,473,713.33 $23,959,535.16

Total Payable: $1,514,178.17



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014
User: krender Department of Transportation Page 3 of 15
Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .607
960000.000 .035
.642 $33,600.00 $616,320.00
EDS00-0000-00(346)
0030 205-0001 UNCLASS EXCAV CY 4,190,506.000 2,611,746.328
1.750 72,532.222
2,684,278.550 $126,931.39 $4,697,487.46
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 3,144.000 3,272.862
42.000 .000
3,272.862 $.00 $137,460.20
0045 208-0200 ROCK EMBANKMENT CcYy 4,000.000 6,336.288
36.980 10,081.167
16,417.455 $372,801.56 $607,117.49
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 264,107.000 71,802.690
14.870 32,982.840
104,785.530 $490,454.83 $1,558,160.83
0055 318-3000 AGGR SURF CRS TN 300.000 896.180
12.600 21.010
917.190 $264.73 $11,556.59
0105 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 26,752.000 3,481.624
23.000 63.060
3,544.684 $1,450.38 $81,527.73
0169 643-5000 WOVEN WIRE SPECIAL DESIGN GAME FENCE LF 101,420.000 14,603.000
7.750 247.000
14,850.000 $1,914.25 $115,087.50
Category Amount: $1,027,417.14 $7,824,717.80



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020

Date: 10/08/2014

Page 4 of 15

Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0180 500-3101 CLASS A CONCRETE CcY 2,225.000 2,317.495
354.750 .000
2,317.495 $.00 $822,131.35
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 17,428.000 8,950.920
20.000 1,753.500
10,704.420 $35,070.00 $214,088.40
0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000
329.000 $.00 $7,567.00
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,408.500
26.000 192.000
2,600.500 $4,992.00 $67,613.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000
272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000
544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000
501.000 $.00 $36,072.00
0285 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 4.000 .000
1300.000 4.000
4.000 $5,200.00 $5,200.00
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 39.000 39.000
600.000 7.000
46.000 $4,200.00 $27,600.00



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014
User: krender Department of Transportation Page 5 of 15
Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0310 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 12.000 6.000
650.000 2.000
8.000 $1,300.00 $5,200.00
0335 668-2100 DROP INLET, GP 1 EA 108.000 53.000
1400.000 12.500
65.500 $17,500.00 $91,700.00
0340 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 99.000 56.570
80.000 15.500
72.070 $1,240.00 $5,765.60
Category Amount: $69,502.00 $1,328,633.35
Category Number: 0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 3,732.110
25.000 797.056
4,529.166 $19,926.40 $113,229.15
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 12,069.000 6,164.769
25.000 451.640
6,616.409 $11,291.00 $165,410.23
0355 603-7000 PLASTIC FILTER FABRIC SY 13,040.000 13,968.963
2.000 6,808.753
20,777.716 $13,617.51 $41,555.43
0360 700-6910 PERMANENT GRASSING AC 381.000 139.550
400.000 11.176
150.726 $4,470.40 $60,290.40
0365 700-7000 AGRICULTURAL LIME TN 1,140.000 324.645
60.000 25.253
349.898 $1,515.18 $20,993.88



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 6 of 15

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0375 700-8000 FERTILIZER MIXED GRADE TN 950.000 99.842
475.000 6.738
106.580 $3,200.55 $50,625.50
0385 710-9000 PERMANENT SOIL REINFORCING MAT SY 106,002.000 27,677.492
2.750 4,952.790
32,630.282 $13,620.17 $89,733.28
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 107,000.000 93,944.371
0.800 4,589.630
98,534.001 $3,671.70 $78,827.20
Category Amount: $71,312.91 $620,665.07
Category Number: 0040 TEMPORARY EROSION CONTROL
0400 163-0232 TEMPORARY GRASSING AC 190.000 72.365
150.000 .180
72.545 $27.00 $10,881.75
0405 163-0240 MULCH TN 6,500.000 3,190.082
110.000 3.400
3,193.482 $374.00 $351,283.02
0420 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 22,201.000 8,742.871
11.500 1,284.750
10,027.621 $14,774.63 $115,317.64
0425 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,656.000 809.250
/SAND BAGS 250.000 22.500
831.750 $5,625.00 $207,937.50
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 5,265.770
2.500 .000
5,265.770 $.00 $13,164.43



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020

Date: 10/08/2014
Page 7 of 15

Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 5.250
950.000 .000
5.250 $.00 $4,987.50
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 1,956.000
11.500 103.313
2,059.313 $1,188.10 $23,682.10
0520 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 108.000 45.750
85.000 11.250
57.000 $956.25 $4,845.00
0525 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 107,030.000 5,038.000
0.100 997.000
6,035.000 $99.70 $603.50
0530 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 17,755.000 9,625.000
0.100 929.000
10,554.000 $92.90 $1,055.40
0540 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 1.000
3100.000 1.000
2.000 $3,100.00 $6,200.00
715+50 LT
0550 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1400.000 .000
2.000 $.00 $2,800.00
787+00 LT
0560 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1400.000 .000
2.000 $.00 $2,800.00
795+00 RT
0570 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00

830+00 RT



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 8 of 15
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0575 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
830+00 LT
0580 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2400.000 .000
2.000 $.00 $4,800.00
861+50 RT
0590 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
700.000 .000
4.000 $.00 $2,800.00
955+50 RT
0595 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
956+50 LT
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 22.000
400.000 1.000
23.000 $400.00 $9,200.00
0625 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 108.000 40.000
0.100 6.000
46.000 $.60 $4.60
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 17.000
250.000 .000
17.000 $.00 $4,250.00
0635 167-1500 WATER QUALITY INSPECTIONS MO 27.000 18.000
75.000 1.000
19.000 $75.00 $1,425.00
0640 171-0030 TEMPORARY SILT FENCE, TYPE C LF 214,060.000 124,791.000
1.850 939.000

125,730.000 $1,737.15 $232,600.50



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number:

0020

Date: 10/08/2014
Page 9 of 15

Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,259.000
10.200 .000
1,259.000 $.00 $12,841.80
ECTC FANO 1
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,181.000
5.800 .000
2,181.000 $.00 $12,649.80
ECTC FANO 1
Category Amount: $28,450.33 $1,033,429.54
Category Number: (0060 BRIDGE 1 LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cYy 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
0805 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,025.507
26.810 .000
1,025.507 $.00 $27,493.84
0820 500-2100 CONCRETE BARRIER LF 594.000 594.499
24.250 .000
594.499 $.00 $14,416.60
0825 500-3002 CLASS AA CONCRETE cYy 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90

PILE CUT OFF



Rpt-ID: RCPESPRJ Georgia Date: 10/08/2014

User: krender Department of Transportation Page 10 of 15
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $229,631.53
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,109.469
26.810 .000
1,109.469 $.00 $29,744.86
0905 500-2100 CONCRETE BARRIER LF 594.000 594.500
24.250 .000
594.500 $.00 $14,416.63
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19
PILE CUT OFF
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $61,390.24
Category Number: 0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP Il CcY 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020

Date: 10/08/2014

Page 11 of 15

Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 2 LT
0990 500-3002 CLASS AA CONCRETE CcYy 293.000 293.013
475.000 .000
293.013 $.00 $139,181.18
0995 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 858.000 857.625
165.000 .000
857.625 $.00 $141,508.13
21T
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
1025 520-2220 PILING, PSC, 20 IN SQ LF 500.000 288.294
60.000 10.004
298.298 $600.24 $17,897.88
1026 520-2220 PILING, PSC, 20 IN SQ LF .000 241.702
45.000 .000
241.702 $.00 $10,876.59
SPEC PILE CUT OFF
Category Amount: $600.24 $326,147.27
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il CcY 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cY 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1090 500-3002 CLASS AA CONCRETE CcYy 305.000 305.001
475.000 .000
305.001 $.00 $144,875.48
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Contract ID: B14449-12-000-1 Estimate Number: 0020
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Page 12 of 15

09/05/2014

to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1095 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 849.000 848.950
165.000 .000
848.950 $.00 $140,076.75
2RT
1100 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 737.000 737.466
185.000 .000
737.466 $.00 $136,431.21
2RT
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
1121 520-2218 PILING, PSC, 18 IN SQ LF .000 117.913
37.500 .000
117.913 $.00 $4,421.74
SPEC PILE CUT OFF
1126 520-2220 PILING, PSC, 20 IN SQ LF .000 218.368
45.000 .000
218.368 $.00 $9,826.56
SPEC PILE CUT OFF
1155 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 950.000 808.500
25.000 584.444
1,392.944 $14,611.10 $34,823.60
1160 603-7000 PLASTIC FILTER FABRIC SY 950.000 808.500
2.000 584.444
1,392.944 $1,168.89 $2,785.89
Category Amount: $15,779.99 $489,737.44
Category Number: (0100 BRIDGE 3 LT
1170 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
250000.000 450
450 $112,500.00 $112,500.00

3LT
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Contract ID: B14449-12-000-1
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0020

Date: 10/08/2014
Page 13 of 15

Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 BRIDGE 3 LT
1180 500-3002 CLASS AA CONCRETE CcY 239.000 227.050
475.000 11.950
239.000 $5,676.25 $113,525.00
1195 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
80000.000 450
.450 $36,000.00 $36,000.00
3LT
1225 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 505.000 299.000
25.000 422.333
721.333 $10,558.33 $18,033.33
1230 603-7000 PLASTIC FILTER FABRIC SY 505.000 299.000
2.000 422.333
721.333 $844.67 $1,442.67
Category Amount: $165,579.25 $281,501.00
Category Number: (0110 BRIDGE 3 RT
1240 500-1006 SUPERSTR CONCRETE, CLAA, BR NO - LS 1.000 .000
250000.000 450
450 $112,500.00 $112,500.00
3RT
1250 500-3002 CLASS AA CONCRETE CcYy 233.000 221.350
475.000 11.650
233.000 $5,533.75 $110,675.00
1255 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,415.000 1,419.950
150.000 .000
1,419.950 $.00 $212,992.50
3RT
1265 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
80000.000 450
450 $36,000.00 $36,000.00

3RT
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Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0020 Pay Period: 09/05/2014
to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 BRIDGE 3 RT
1290 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 490.000 251.333
25.000 459.365
710.698 $11,484.13 $17,767.45
1295 603-7000 PLASTIC FILTER FABRIC SY 490.000 251.333
2.000 459.365
710.698 $918.73 $1,421.40
Category Amount: $166,436.61 $491,356.35
Category Number: (0120 BRIDGE 4 LT
1305 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
1100000.000 .000
.000 $.00 $0.00
41T
1320 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 5,358.000 .000
195.000 .000
.000 $.00 $0.00
41T
1325 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 2,088.000 .000
210.000 .000
.000 $.00 $0.00
41T
1350 524-0010 DRILLED CAISSON - LF 1,690.000 .000
1400.000 .000
.000 $.00 $0.00
96 IN
Category Amount: $0.00 $0.00
Category Number: (0130 BRIDGE 4 RT
1380 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
1100000.000 .000
.000 $.00 $0.00
4RT
1395 507-9032 PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO - LF 5,358.000 .000
195.000 .000
.000 $.00 $0.00

4RT
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Contract ID: B14449-12-000-1 Estimate Number: 0020

Date:
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Pay Period:

10/08/2014

09/05/2014

to 09/30/2014

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 BRIDGE 4 RT
1400 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 2,088.000 .000
210.000 .000
.000 $.00 $0.00
4 RT
1425 524-0010 DRILLED CAISSON - LF 1,690.000 .000
1400.000 .000
.000 $.00 $0.00
96 IN
Category Amount: $0.00 $0.00
Category Number: 0040 TEMPORARY EROSION CONTROL
1450 165-0112 MAINTENANCE OF STONE FILTER BERM LF 930.000 519.000
8.000 248.000
767.000 $1,984.00 $6,136.00
Category Amount: $1,984.00 $6,136.00
Category Number: (0030 PERMANENT EROSION CONTROL
1475 999-3155 DRY SWALE EDGE DRAIN LF 2,050.000 1,104.000
28.000 274.000
1,378.000 $7,672.00 $38,584.00
Category Amount: $7,672.00 $38,584.00
Category Number: (0020 DRAINAGE
1500 668-5000 JUNCTION BOX EA 1.000 .000
1400.000 1.000
1.000 $1,400.00 $1,400.00
Category Amount: $1,400.00 $1,400.00
Category Number: 0040 TEMPORARY EROSION CONTROL
1560 700-9500 RIPARIAN, STREAM RESTORATION, WETLAND £ AC .300 .000
500.000 180
.180 $90.00 $90.00
Category Amount: $90.00 $90.00
Project Total Amount: $1,556,224.47  $23,314,917.66



